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EVA-14
| GMT | CREW | ACTIVITY
09:20-09-30 |CDR |Morn!ng !nspect!on. Verify that windows No. 6, 8, 9 are closed
|FE-1 |Morn|ng inspection
109:30-09:55 |FE-1
Post-sleep
109:30-09:40 |CDR
109:40-09:55 |[CDR . N
Biochemical urine test

109:55-10:10  |FE-1
109:55-10:15 |CDR |Post-sleep
110:10-10:40  |[FE-1 BREAKFAST
110:15-11:05 |CDR
110:40-10:45 |FE-1 [Transfer DCS 760 camera to ROS for EVA
110:45-11:15  [FE-1 |OPS LAN reconfiguration before US hatch closure
‘1 1:05-11:10 ‘CDR g?arl\:l)CC GO: ISS 02 repress from Progress 353 CpllK (Oxygen Supply Facility)
111:10-12:10 |CDR IPreparation of MxO and DC1 for EVA. Tagup with EVA specialists (S-band)
111:15-11:35 |FE-1 |USOS hatch closure before EVA
111:35-11:40  |[FE-1 IMISSE 5 - P/L deactivation
111:40-12:10  |FE-1 IDC1 and MxO set up for EVA
112:10-12:15 |CDR ISS 02 repress from Progress 353 Cp[K (terminate)
|12:15-13:30 | |ISS onboard system configuration for EVA
113:30-14:05 | |Orlan Systems check
12:05.14:30 ICDR IBCC checkout in MxO

' " |FE-1 IBCC checkout in DC1
14-30-14-45 |FE-1 |Air duct disassembly in DC1 (skip fan B3 dismantling)

' " |CDR IDC1 BK-3 Check
114:45-15:15 | IMEAL
115:15-15:30 | ISS onboard system configuration for EVA
15:30.15:40 IFE-1 IDCS 760 camera set up for EVA

' " |cDR |Configuring comm. for EVA
15:40-16:20 Orlan, BCC, comm. systems, and medical parameter telemetry check / Tagup

' ' with specialists (VHF1 + VHF2)
116:20-16:40 | Final inspection of Orlan and BCC
116:40-17:10 . IEVA gear donning
17:10-18:55 | IDepress for EVA
18:55-00:55 EVA-14. Removal of MPA&SEED P/L, replacement of CKK, installation of b/u TV

' ' camera, and other tasks.
|00:55-O1 :55 | |Post EVA repress
101:55-02:10 |CDR IBiochemical urine test
02:10-02:25 |FE-1 IBiochemical urine test
02:25-02:40 | ISS activation after EVA
02:40-03:10 | IMEAL
03:10-03:40 |CDR |Reconf|gure comm for r.1om|nal ops

|FE-1 |USOS hatch open and ingress post-EVA
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103:40-03:55 |[CDR

|Assemb|e air ducts in DC1 / (skip fan B3 assembly)

03:55-05:55 |

|ISS RS, DCA1 return to initial config. Drying of H/E water supply lines.

05:55-06:15  |FE-1

|Reconfigure OPS LAN following USOS Hatch Opening

05:55-06:40 [CDR Pre-sleep
06:15-06:40 |FE-1

06:40-16:00 |. |SLEEP
Note:

1. Tagups with specialists during all EVA prep and EVA activities
2. See OSTP for references to US activities.

End of radiogram




